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ID Description Start Finish | Fvos [Fvos [ Evos [Fvio T Fvio Tevia T evie T evia T Evoo T Pvoo [ Fvoa TEvos [ Evos [ Evan [ Fvap [Evaa [

PORTS QUADRANT | CORR ACTIO

1N12100000 QUADRANT | PROJECT START 01APRSBA

IN12100001 QUADRANT | PROJECT COMPLETE 0SEPB ’

QUADRANT | OVER [ §

IN12101025 QUADRANT I PP&S FYO2 CIOBIC 010CT02 22NOV2

INI2101026 QUADRANT | PP&S FY02 CIO SUBS 010CT02 2NOV2

INI2101027 QUADRANT | PP&S REBID OVERSIGHT 010CTR 20DEC2

IN12101030 QUADRANT I PP&S FYG3BIC 010CT2 ROSSR0¢] .

IN12101040 QUADRANT | PP&S FY03 SUBS 010CTR ROSSR0¢]

/

IN121010680 QUADRANT | PP&S FY04 BIC 010CT03 eSS0 —

IN12101066 QUADRANT | PP&S FYO4 SUBS 010CT03 eSS0 —

IN12101206 QUAD | ANAL PROGRESS, CERT, O&M REPORTS TO DOE 02JAN4

IN12101200 QUAD | ANAL PROGRESS, CERT, O&M REPORTS TO 30JANMA

INI2101210 OEPA APPROVE QUAD | AINAL REPORTS OIMARA

Y

IN12101070 QUADRANT | PP&S FYO5 BIC 010CT4 oS =R09) f—

INI2101075 QUADRANT | PP&S FY05 SUBS 010CT 20SEPB f—

Q

IN12102180 S5UNIT WASTE DISPOSITION FY03 SCSM748 010CTR 180CT02

INI2102190 SUNIT PERFORM MEASUREMENTS FOR 30 DAYS P2S 280CT02 22NOV2

IN12102210 SUNIT VALIDATE IT SURVEY OF NEWWELLS TT 280CT02 10DECO2

IN12102220 SUNIT VALIDATE IT SURVEY FOR POTENTIOMETER TT 280CT02 10DECO2

IN12102200 SUNIT MODEL GW RESULTS - DD REQMET? P2S 25NOV2 0DEC2  fj°

IN12102230 SUNIT ASBULT DRAWINGS TT 1DECO2 24JANO3 :’

IN12102240 5UNIT PE FOR CERTIFCATION REPORT TT 11DEC2 24JANG3 I“

INI2102270 5UNIT ANAL PE CERTIHCATION TO DOE 24JAN3 |

IN12102280 S5UNIT ANAL ISMP SECTION TO DOE 3LIANGS

INI2102250 SUNIT MEASUREMODEL/REPORT STATUS YEAR 1 16APRO3 16VAY03 'Y

IN12102260 SUNIT MEASUREMODEL/REPORT STATUS YEAR 2 16APRM4 1TMAYO4 o

IN12102150 S5UNIT TASK COMPLETE 1TMAYO4 ‘*’*”

Q ASO

INI2103170 X23IAASBUILT DRAWINGS TT 280CT02 10DECO2 I

IN12103180 X-231A PE RESPONSE TO DOE/OEPA CERT RPT 280CT02 17DECO2 "
Start Date 010CT02 Early Bar INT8 BECHTEL JACOBS COMPANY LLC Sheet 1 of 5
Finish Date 30SEP05 BECHTEL
Data Date 010CT0? Progress Bar PORTS QUADRANT | CORRECTIVE ACTIONS
Run Date 08JAN04 15:0| NN Critical Activity LCB FY2003- FY2030 J ACOBS “

Backlz zonbx Jo-asny LLT
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ID
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Early
Start

Early
Finish

EY06 | FY08 | FY10

EY12

EY14

EY16

EY20

EY28

EY30

EY32

INI2103160
QIX231B SOIL

X-231ATASK COMPLETE

17DEC2

X-231B ASBUILT DRAWINGS

X-231B PE RESPONSE TO DOEOEPA CERT RPT

X-231B TASK COMPLETE

QIX-749 BARRER WALL

X-TA9BW RESTORE LANDALL CAP AS DESIGNED

X749BW INST PERFORM PEZOMETERSMWELLS

X749BW WASTE CHARTRANSPORT FY02 CO SCSM748

X-749BW SLURRY DISPOSITION SCSM748

X-749BW 30DAY PERFORMANCE TEST

>

X-749BW CONSTRUCT FROST PROTECTION

X-7A9BW WASTE CHARTRANSPORT SCSM748 FY03

X-749BW PE CERTIHCATION REPORT

X-7A9BW 30DAY PERFORMANCE TEST COMPLETE

X749BW DEMOBILIZATION SCSM748

X-7149BW PE CERTIHCATION REPORT BIC REVIEW

X-7149BW PE CERT REPORT INCORP BIC COMMENTS

X749 BARRER WALL TASK COMPLETE

X-7149BW FINAL PE CERTIHCATION TO DOE

X-749BW ANAL ISMP SECTION TO DOE

INI2I07000 PK BARRIER WALL RFP DEVELOPVENT BVIAYO3 14UL03
INI210700L PK BARRER WALL PROCUREVENT 151008 TSP
INI107006 PK BARRER WALL SUBCONTRACT AWARD TS
INI2107006 PK BARRER WALL WORK PLANSTRANING alocT® | 280CT8 .
INI2107010 PK BARRER WALL DESIGN 30% ol0CT®B | 11NOWSB .
INI2107035 PK BARRER WALL SUBCONTRACTOROVERSGHTFYO4 | 010CTOS | 30seP4 F
INI2107011 PK BARRER WALL 30%6 DESIGN BIC REVEW NOV3 | 18NOWB [
INI2107012 PK BARRER WALL 30% DESIGN DOE REVIEW NOVB | 11DECO3 o
INII07013 PK BARRIER WALL 30% DESIGN INCORP COMMENTS 12DECB | 18DEC0B :
INII07014 PK BARRER WALL 9576 DESIGN 19DECIB | CBJANA '
INII07015 PK BARRIER WALL 95% DESIGN BIC REVIEW O7IANDA 131AN04 '
INI2107016 PK BARRER WALL 95% DESIGN DOE REVIEW oAN: | oaFEBMS o
INI2107017 PK BARRIER WALL 95% DESIGN INCORP COMMENTS 5FEBM | 1FEBM '
INI2107018 PK BARRER WALL IFC DESIGN LFEBY | 03VARM4 .
INI2107019 PK BARRIER WALL IFC DESIGN BJC REVIEW AVARDA | 10MARM4 y
INI2107021 PK BARRER WALL IFC DESIGN DOE REVIEW OVARDA | 24MARM4 K
INI2107007 PK BW SORC PROCESS - DOCUMENT CHECKLIST OVARA | 3IMARM K
INI107022 PK BARRIER WALL IFC DESIGN INCORP COVMENTS BEVIARDA | 3IMARM K
INI2107023 PK BARRIER WALL ANAL IFC DESIGN TO DOE 3IMARA |
IN2107024 PK BARRER WALL FINAL IFC DESIGN TO OEPA 3IMAROA .
INI2107008 PK BARRER WALL SORC OLAPRO4 == | '
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INIOTM0 | PKBARRER WALL CMI REVEDIAL ACTION START (2APRO4 Q
INI2IOT080 | PKBARRER WALL MOBLIZATION AR | 23APR04 .
INI2IOTED | PKBARRER WALL INSTALLATION 20PRM | 205EPO04 =
INI2IOTOB5 | PKBARRER WALL SLURRY X0PR04 | 205EPO4 =
INI2I0T086 | PK BARRIER WALL WASTE CHARACTERIZATION 0BIUN4 | 205EPO4 =
INI2I0T00 | PKBARRER WALL CMI REVEDIAL ACTION COMPLETE 25EP0

INI2I0T057 | PKBARRIER WALL WASTE TRANSPORTATION oocT4 | 1Novos

INI2IOT0B0 | PKBARRER WALL SITE IMPROVEMENTS o1ocT4 | 1Novo4

INI2I0T086 | PKBARRIER WALL SUBCONTRACTOROVERSIGHTFY05 | 010CTO4 | 20NOV04

INIIOT000 | PKBARRERWALL FINAL CERTFINALPROGRESSRPTS | 010CTO4 | 20NOv04

INI2IOT0B3 | PK BARRIER WALL WASTE DISPOSAL ENVIROCARE 060CTO4 | 16NOVD4

INI2IOT0B0 | PKBARRIER WALL DEMOBLIZATION NOWA | 29NOvo4 '
IN2IOT20 | PKBARRERWALL OSMPLAN INOW4 | 13DEC4 '
IN2I07100 | PKBARRIER WALL PROJECT COMPLETE 2NOVD4
QIPETER KEWIT CONVERSON

y

INI2111000  [PK CONVERSION PROCUREMENT o1ocTs | oslAN4 =
INI2111005 | PKCONVERSION SUBCONTRACT AWARD 06JANDA %
IN2I110I0 [ PKCONVERSION TRANINGWORK PLANS oA | osFEBO4 o
INI2111085 | PKCONVERSION SUBCONTRACTOROVERSIGHTFYO4 | 070ANO4 | 30SEPO4 =
INI2I11011 | PKOONVERSION 30%DESIGN FEBM | 03vARM L
IN2I11012 | PK CONVERSION 30% DESIGN BIC REVIEW OVARDA | 10VIARDA ki
IN2111013 | PK CONVERSION 30% DESIGN DOE REVEW OVARD | 17VIARO4 :
IN2I1104 | PK CONVERSION 30% DESIGN NCORPORATE 18VAR | 24vAR%4 N
INI2I11015 | PKCONVERSION 5% DESGN BVARM | 07APRM '
INI2111016 | PK CONVERSION 95% DESIGN BIC REVEW 08PRM | 158PR04 '
INI2111017 | PK CONVERSION 95% DESIGN DOE REVEW 0BPRM | 2APR04 '
INI2I110I8 | PK CONVERSION 95% DESIGN NCORPORATE 2R | 20PR04 !
INI2111019 | PK CONVERSON IFCDESIGN PR | oavaYDd :
IN21110P1 | PK CONVERSION IFC DESIGN BIC REVEW omvavos | 13vavod :
IN2111022 | PK CONVERSION IFC DESIGN DOE REVIEW ovavos | 20MAYDR '
INI2111026 | PK CONVERSION SORC PROCESS - DOCUMENT omvavos | 2vavos '
INI2111023 | PK CONVERSION IFC DESIGN INCORPORATE 2vavos | 2vavos -
INI2111024 | PKCONVERSION AINAL IFC DESIGN TO DOE ZIVAYO4

INI2111025 | PK CONVERSION ANAL IFC DESIGN TO OEPA 2IVAYO4

IN2111027  [PKCONVERSIONSORC N '
INI2111020 | PK CONVERSION OMI REVEDIAL ACTION START OLIUNO4 <
IN2111081 | PK CONVERSION MOBLIZATION 0LUN4 | 07aUNO4 '
INI2111080 | PKCONVERSION INSTALLATION FY04 0BIUN4 | 30sEPO4 =
IN211102 | PKCONVERSION INSTALLATION Y05 o1ocT | 2novos .
INI2111083 | PKCONVERSION SUBCONTRACTOROVERSIGHTFYO5 | 010CTO4 | O8FEB®S =
IN2I11040 | PK CONVERSION CMI REVEDIAL ACTION COMPLETE 2NOVO4 <
INI2111050 | PK CONVERSION DEMOBILIZATION ot | 130E0H4 i
INI2I1105L | PKCONVERSION ORMPLAN ot | 2epECH .
INI2111080 | PK CONVERSION CERTIFEED CLOSURE REPORT 4DECOA | OFFEB a
IN2I11052 | PKCONVERSONOSMPLANINCORPBICCOMMENTS | 3DECO4 | 131ANGS B
INI1100 | PK CONVERSION TASK COMPLETE 08FERG O
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X-749/120 BIO SUBCONTRACT CLOSEOUT

Early

Early
Finish

EY06 | FY08 | FY10

EY12

EY14

EY16

EY20

EY28

EY30

EY32

X749/120 PHYTO CAPITAL SUBCONTRACT CLOSEOUT

X749 SW COLLECTION TRENCH PROCUREMENT

X749 SW COLLECTION TRENCH BIO PROJECT

PHASE Il PHYTO OPS, MAINT, MONITORING C/O

X749 SW COLLECTION TRENCH SUBCONTRACT AWARD 29DEC3

X749 SW COLLECTION TRENCH WORK PLANS 30DECO3 1IFEBA :’I
X749 SW COLLECTION TRENCH 30% DESIGN 30DEC3 1B :
X749 SW COLLECTION TRENCH SUB OVERSIGHT 30DEC3 0SEPA
X749 SW COLLECTION TRENCH 30% DESIGN BIC 12FEBMA 18FEBA ';
X749 SW COLLECTION TRENCH 30% DESIGN DOE 12FEBMA 10MARM m"
X749 SW COLLECTION TRENCH CHARACTERIZATION 12FEBMA 15APRA ||
X749 SW CT 30% DESIGN INCORPORATE COMMENTS TIMARM IMVARM | ;I
X-749 SW COLLECTION TRENCH 95% DESIGN 18VARM 07APROA '
X749 SW COLLECTION TRENCH 95% DESIGN BIC 0BAPRO4 15APRA ;
X749 SW COLLECTION TRENCH 95% DESIGN DOE 0BAPRO4 0BVIAYO4 :
X749 SW CT 95% DESIGN INCORPORATE COMMENTS O0MMAYD4 13VAYQA ;
X749 SW COLLECTION TRENCH IFC DESIGN 1AVAYOA ZIVAYOA ;
X-749 SW COLLECTION TRENCH IFC DESIGN BICREVIEW  28VIAYO4 04JUNO4 M
X-749 SW COLLECTION TRENCH IFC DESIGN DOE 28VAYO4 25JUN04 :
X749 SW CT SORC PROCESS-DOCUMENT CHECKLIST 07JUNOA 06JULOA ;
X-749 SW CT IFC DESIGN INCORPORATE COMMENTS 28JUNO4 06JULOA !
X749 SW COLLECTION TRENCH ANAL IFC DESIGN DOE 06JULOA

X749 SW COLLECTION TRENCH ANAL IFC DESIGN OEPA 06JULOA

X749 SW COLLECTION TRENCH SORC 07JuLoA 07JuLo4 ;
X749 SW COLLECTION TRENCH MOBILIZATION 08JULOA 14UL04 !
X749 SW COLLECTION TRENCH BIO INSTALL START 15U

X749 SW COLLECTION TRENCH BIO INSTALLATION 15U OSP4 v
X749 SW COLLECTION TRENCH CONTAINERIZE WASTE 150UL4 0S4 :
X-749 SW COLLECTION TRENCHENVIROCAREDISPOSAL | 16JULO4 0SEP04

X749 SW COLLECTION TRENCH BIO INSTALL COMPLETE 0SEP04

X749 SW COLLECTION TRENCH ANAL CERT/IO&M PLAN 010CTO4 0ANOVOA

=]

PHASE | PHYTO OPS, MAINTENANCE, MONITORING FY03|  26DECO2 30SEP®
PHASE Il PHYTO OPS, MAINTENANCE, MONITORING FYO4|  010CT03 310CT03 ’"
PHASE Il PHYTO PE CERTIFICATION, ISVIP FY 2003 0BNOVB8 09DECO3 :I
PHASE Il PHYTO PE CERTIHICATION, ISMP SECTION BNOVB8 09DEC3 -
PHASE Il PHYTO PE CERTIHCATION, ISMP BIC REVIEW 10DECO3 12DECO3 ;
PHASE | PHYTO PE CERT, ISMP INCORP BIC COMMENTY  15DECO3 16DECO3 !
PHASE Il PHYTO ANAL PE CERTIHCATION TO DOE 16DECO3

PHASE I PHYTO ANAL ISMP SECTION TO DOE O02JANOA
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PHASE I PHYTO (45 ACRES) TASK COVPLETE 021AND4
PHYTO 41 ACRES WASTE DISPOSITION =
PHYTO 41ACRES PE CERTIRCATION, ISVP o | zuos [#s]
PHYTO 4L ACRES OPS, MAINT, MONITORING FY03 ovavs | 30SEPR
PHYTO 41 ACRES PE CERTIHCATION, SVPBICREVEW | 30003 | 10AUG08 |1
PHYTO 4L ACRES PE CERT, ISP INCORP BIC 200068 | ossEPm ]
PHYTO 4L ACRES OPS, MANT, MONITORING FY04 orocTs | 2s0CTeB X
PHYTO 4L ACRES AINAL PE CERTIICATION TO DOE 16DEC3
PHYTO 4L ACRES AINAL ISVIP SECTION TO DOE 021AND4
PHYTO 41 ACRES COMPLETE 5 MONTHS OPSMAINT 161ANO4 |
PHYTO 41 ACRES TASK COMPLETE 161ANO4

X-749120 PHYTOREMEDIATION REPLANT ACTMTIES

PHYTO 41 ACRES OEPA REVIEW 3% DESGN

PHYTO 41 ACRES INCORP OEPA COMMENTS 30% 080CTO2 140CTO2 \
PHYTO 41 ACRES 9% DESIGN 150CT02 210CT02 \
PHYTO 41 ACRES PURCHASE TREES 170CTO2 230CT02 .
PHYTO 41 ACRES PREAVIOBLIZATION SUBMITTALS 170CTO2 200EC2 R
PHYTO 41 ACRES 95% DESIGN TO DOE 210CTR | A
PHYTO 41 ACRES BICDOE REVIEW 95% DESIGN 220CT02 280CT02 .
PHYTO 41 ACRES INCORP BIC/DOE 95% COMMENTS 200CT02 310CT02

PHYTO 41 ACRES 95% DESIGN TO OEPA 0BNOV2 IE
PHYTO 41 ACRES OEPA REVIEW 95% DESIGN 0BNOVO2 O9DEC2  f°
PHYTO 41 ACRES INCORP OEPA 95% COMMENTS 10DECO2 16DECO2 ;
PHYTO 41 ACRES IFC DESGN 17DEC2 19DEC2 !
PHYTO 41 ACRES IFC DESIGN TO DOE 19DEC2 I
PHYTO 41 ACRES IFC DESIGN TO OEPA 19DEC2 |
PHYTO 41 ACRES MOBILIZATION ZIEC2 06IANG3 ff*
PHYTO 41 ACRES EXCAVATING, PLANTING, BACKHLLING | 07JANG3 OVAYS
PHYTO 41 ACRES MOBILIZE TO SITE 10FEBO3 ‘H
PHYTO 41 ACRES DEMOBILIZATION 02JUNO3 07JULC3 o
PHYTO 41 ACRES EXCAVATEPLANT/ BACKALL 15AUGO3 &
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